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Contract Deliverables 
 

Action

Response 

Time Remarks

C.3.1.3.1-1 Monthly Performance 

Report

Review N/A Last 

Tuesday of 

each month

Monthly On schedule

C.3.2-4-CSB/ISA AA Update for CSB/ISA Approve 60 days Annually November 1, 2008 Document signed October 28, 

2008, and to be 

transmitted November 2008 as a 

required annual update  

C.3.2-4-WESF AA Update for WESF Approve 60 days Annually November 1, 2008 COMPLETE

C.3.1.5.1-1 List of standards to be 

used in the design of 

facilities and equipment

Approve 60 days At DOE 

Direction

November 20, 2008 Preliminary list provided during 

transition.  Final list will be 

delivered November 20, 2008

H.14 Advance Understanding 

of Costs

Approve Within 60 

days after 

Contract 

Award

November 30, 2008 RL letter did not require a 

response but we intend to send 

a letter documenting the 

incorporation of RL comments

I.156 Internal Audit Plan Information NA By 

November 

30, 2008 for 

FY09 Audits

November 30, 2008

C.3.2-4-SWOC AA Update for SWOC Approve 60 days Annually December 1, 2008 Annual update has been 

completed and is in Project 

routing for signatures 

C.3.2.2-1-CSB SB Update for Canister 

Storage Building

Approve Annually December 15, 2008 Delayed to 3 months to 

December 15, 2008 (within grace 

period) 

C.3.2.2-1-KBC SB Update for K Basins 

Closure

Approve Annually December 15, 2008 Delayed to 3 months to 

December 15, 2008 (within grace 

period) 

C.4-2 Government-Furnished 

Services and Information 

Request -- Update

Review 30 days Prior to each 

quarter

December 30, 2008

Table C.5, Summary of Contract Deliverables

Deliverable 

Number Deliverable

DOE

Deliverable 

Due Date Physical Due Date

 



CHPRC Monthly Performance Report October 2008 
 

 

 

B-3 

DOE/RL-2008-69, Rev 0  ·   Appendix B 

 

Milestone Status 
 

Tri-Party Agreement milestones represent significant events in project execution.  DOE Enforceable 

Agreement milestones were established to provide high-level visibility to critical deliverables and specific 

status on the accomplishment of these key events.  A revised Performance Measurement Baseline is 

currently being developed that will define CHPRC planning with respect to TPA milestones. 

 

 
 Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-091-40L-020 Submit July to 

September 4th 

Quarter FY09 

Burial Ground 

Sample Results. 

TPA 12/15/08  11/30/08 On schedule 

No sampling this 

quarter 

M-034-30 Initiate Sludge 

Treatment. 

TPA 12/31/08   To be missed 

Renegotiated  

Tentative Agreement 

(TA) pending 

M-91-40N Designate large 

containers 

determined to be 

LLW.  

TPA 12/31/08   On schedule 

M-91-42E  7220 Cubic Meters 

(cumulative) shall 

be treated by 

12/31/08. 

TPA 12/31/08  02/15/09 At  risk 

M-015-49A Submit an EE/CA 

to Ecology for the 

200-MG-1 

Operable Unit. 

TPA 12/31/08  12/31/08 On schedule 

M-015-49B Submit an EE/CA 

to EPA for the 200-

MG-2 Operable 

Unit. 

TPA 12/31/08  12/31/08 On schedule 
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 Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-020-00 Submit Part B 

Permit 

Applications or 

Closure 

Plans/RCRA for all 

RCRA TSD Units 

Except for 303-M 

Oxide Facility and 

1706-KE Waste 

Treatment System. 

TPA 12/31/08  12/31/08 On schedule 

M-020-00B Submit 

Closure/Post 

Closure Plans for 

216-A-10; 216-A-

36B; 216-A-37-1; 

207-A South 

Retention Basin; 

216-S-10 Pond; 

216-S-10 Ditch; 

241-CX-70, 241-

CX-71; and 241-

CX-72. 

TPA 12/31/08  12/31/08 On schedule 

M-020-54 Submit 241-CX-

70, 241-CX-71, 

and 241-CX-72 

Closure/Post 

Closure Plan to 

Ecology in 

Coordination with 

the 200-IS-1 

Tanks, Lines, Pits, 

Boxes, Operable 

Unit Work 

Plan/Feasibility 

Study Scheduled 

Under M-013-

00M. 

TPA 12/31/08  12/31/08 On schedule 

M-091-40L-021 Submit October to 

December 1st 

Quarter FY09 

Burial Ground 

Sample Results. 

TPA 3/15/09   On schedule 
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 Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-083-23 Complete 

negotiations as 

needed for revising 

PFP milestones 

TPA 3/31/09   On schedule 

M-034-00A Complete removal 

of the K Basins and 

their content  

TPA 3/31/09   To be missed 

Renegotiated 

TA pending 

M-26-07B Evaluation of 

Tritium Treatment 

Technology to 

EPA and Ecology. 

TPA 3/31/09   On schedule 

M-16-125 Submit CERCLA 

RD/RA Work Plan 

for the 200-ZP-1 

OU. 

TPA 3/31/09  3/31/09 Proposed milestone – 

under negotiation 

M-016-58 Initiate soil 
remediation at K 
West Basins. 

TPA 4/30/09   To be missed – 
negotiation proposed 
subject to agency 
agreement 

M-091-40L-022 Submit January to 

March 2nd Quarter 

FY09 Burial 

Ground Sample 

Results. 

TPA 6/15/09   On schedule 

M-91-03C Submit annual 

revision of TRUM 

and MLLW PMP 

to Ecology. 

TPA 6/30/09   On schedule 

M-016-150 Submit a proposed 
plan to EPA and 
Ecology to amend 
existing 100 Area 
RODs for 
remediation of 
Hexavalent 
Chromium.  

TPA 6/30/09   Proposed milestone is 
subject to agency 
agreement 
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 Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-016-52 Initiate Response 
Actions for the 
Remaining Waste 
Sites for the 100K 
Area including 
Closure of the 
1706-KE Waste 
Treatment System.  

TPA 7/31/09  7/31/09 On schedule 

M-091-40L-023 Submit April to 

June 3rd Quarter 

FY09 Burial 

Ground Sample 

Results. 

TPA 9/15/09   On schedule 

M-034-32 Complete removal 

of the K East Basin 

structure 

TPA 9/30/09   On schedule 

M-015-44B Submit 200-MW-1 

OU FS and 

proposed plan to 

EPA.  

TPA 9/30/09   On schedule 

M-016-57 Initiate Soil 
Remediation at K 
East Basin. Initiate 
Full-Scale 
Remediation 
Action of the 105-
KE Fuel Storage 
Basin within one 
month of 
Completing M-
034-32 (M-016-
160).  

TPA 10/31/09  10/31/09 On schedule 

M-034-31 Complete Sludge 

Treatment  
TPA 11/30/09   To be missed 

Renegotiated 

TA pending 

DNFSB 120W Complete Sludge 

Treatment  
DNF

SB 

11/30/09   To be missed 

M-091-40L-024 Submit July to 

September 4th 

Quarter FY09 

Burial Ground 

Sample Results. 

TPA 12/15/09   On schedule 
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 Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-015-25C Submit a remedial 

investigation (RI) 

Phase II report for 

200-PO-1.  

TPA 12/30/09   On schedule 

M-16-93A Submit 

implementation 

work plan to 

prepare 

TRU/TRUM 

waste. 

TPA 12/31/09   On schedule 

M-91-40G Retrieve CH-RSW 

12,200 cubic 

meters 

(cumulative). 

TPA 12/31/09   Suspended per 09-

AMCP-0007, dated 

11/5/08 

M-91-42F Complete 

treatment of all 

CH-MLLW by 

12/31/09. 

TPA 12/31/09   Suspended per 09-

AMCP-0007, dated 

11/5/08 

M-91-42L Treat 6600 cubic 

meters CH TRUM 

(cumulative). 

TPA 12/31/09   Suspended per 09-

AMCP-0007, dated 

11/5/08 

M-016-14B Submit a draft 

CERCLA proposed 

plan, 100-NR-1/2. 

TPA 12/31/09   On schedule 

M-024-60 DOE shall install a 

minimum of 30 

wells.  

TPA 12/31/09   Ahead of schedule 

M-081-15 

 

Submit FFTF 

Surveillance and 

Maintenance Plan. 

TPA 

 

6/30/10 

 

 7/28/09 

 

Ahead of schedule 

  

M-081-00A-T05 

 

Complete 

Auxiliary Plant 

Systems 

Deactivation. 

TPA 2/28/11 

 

 8/31/09 

 

Ahead of schedule 

 

M-081-00A Complete FFTF 

Facility Transition 

and Initiate S&M 

Phase. 

TPA 

 

2/28/11  9/30/09 Ahead of schedule 
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Metrics 
 

Measure/Units   Oct Nov Dec 
1st  

Qtr 
2nd  

Qtr 
3rd  

Qtr 
4th  

Qtr FYTD FY 2009 
Nuclear Facility 

Completions  

(# of facilities) 

RL Plan —  —  —  —  —  —  —  —  —  
Actual —  —  —  —  —  —  —  —  —  

Radioactive Facility 

Completions (# of 

facilities) 

RL Plan —  —  —  —  —  —  —  —  —  
Actual —  —  —  —  —  —  —  —  —  

Industrial Facility 

Completions  

(# of facilities) 

RL Plan —  —  —  —  —  —  —  —  —  
Actual —  —  —  —  —  —  —  —  —  

Remediation Complete  

(# of release sites) 
RL Plan —  —  —  —  —  —  —  —  —  
Actual —  —  —  —  —  —  —  —  —  

CH Transuranic Waste 

shipped for disposal at 

WIPP  

(cubic meters) 

RL Plan —  —  —  —  —  —  —  —  —  
Actual —  —  —  —  —  —  —  —  —  

Low level and Mixed 

Low-Level Waste 

Disposal  (cubic meters) 

PRC Plan —  —  —  —  —  —  —  —  —  
Actual 86  —  —  86  —  —  —  85.80  85.80  

Fifteen facilities are scheduled to start demolition in FY 2009; three may extend to FY 2010; schedule being worked.  
 

 

  
  
 


